



**Mental Health Services Act
Prevention and Early Intervention**

**Revised
DRAFT**

PEI Planning Committee Meeting Schedule

**Phase II Kick-Off Meeting
October 1, 2009, 6:30-8:30pm
Scottish Rite Masonic Center
6151 H Street
Sacramento, CA 95819**

Meeting #1 Orientation; planning process; guiding principles	Tuesday, October 13, 2009 Time: TBD	Voters Registration Meeting Room 7000 65th Street Sacramento, CA 95823
Meeting #2	Tuesday, October 20, 2009 Time: TBD	Voters Registration Meeting Room 7000 65th Street Sacramento, CA 95823
Meeting #3	Tuesday, October 27, 2009 Time: TBD	Voters Registration Meeting Room 7000 65th Street Sacramento, CA 95823
Meeting #4	Tuesday, November 3, 2009 Time: TBD	TBD
1 week break – Mental Health Division develops tentative comprehensive proposal encompassing strategies from both Committees		
Meeting #5 –Committee reconvenes to review tentative proposal and give feedback	Tuesday, November 17, 2009 Time: TBD	TBD
Mental Health Division finalizes plan; Posts for 30-days; Conducts Public Hearing; Submits to DMH late February 2010		